

6-Week Build Schedule

Week	Tasks
1	Floor framing
	Decking
	Wall framing
2	Wall and roof framing
	Sheathing
	Windows and Doors
3	Roofing
	Siding
	Subcontractors and Inspections
4	Insulation
	Siding
	Roofing
	Drywall hanging and finishing (subcontractor)
5	Painting
	Tile
	Trim
	Cabinets
6	Hardware
	Landscaping
	Punch list